
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

2:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 811 Date: 12-Jul-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 38

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Email review
•0800 hrs Safety Meeting
•Discuss with Paul Jefferson and Bill Shedd RFI 2917 – MEP conflicts in Hinge K. Yesterday Parsons
Brinkerhoff sent in their response stating that they can’t reroute the conduit. Possibilities are being
discussed.
•Discuss with Bill Casey and Darryl Schram the next step in getting ABF the Hinge KE Stressing
Diaphragm Submittal from MCM. And ATP was generated and will be sent over to ABF letting them know
that HS Rebar can begin analyzing the drawings for discrepancies.
•Received a call from Mohammad Saffiuddin (PB) and set up a meeting with him tomorrow morning at
1000 hrs to go over the MEP conduit conflict at Hinge KW.
•Met with Jim Brady (MN) and discussed what will be required of him during rebar installation at Hinge K
.
I accrued 1 hour of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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